Stand-Up Meeting   2/29/2023

Sprint Goal:

Have working version of application deployed and have general tour completed/working

Sprint Priority Tasks:

1. Routing for locations

2. Footer

3. Button to go to next/back page

4. Image Gallery

5. Drop-down menu of tour(s)

6. CSS

What has each person completed?

What do they plan to do?

What issues are they running into, if any?

- Kyle
    - Links in the general page(tour links)
    - Push
    - Pulling the data from the database
- Drew
    - Location page/assisting with footer
    - Making edits to models
    - No issues

- Jermey
  - Azure deployment
  - Make Azure Deployment available for all team members
  - None

- Zach
  - Button format
  - Finish buttons
  - None

- Dylan
  - Footer creation
  - Fix image layout in footer, AD Services
  - Image CSS

- Christian
  - Footer
  - Finish layout
  - Position of footer not staying.