Sprint Goal:

Have a functioning website

Sprint Priority Tasks:

- 1. everything under the "create homepage"
- 2. Creating the second page (general tour page)
- 3. list of buildings
- 4. building images & descriptions
- 5. static map
- 6. interactive map

What has each person completed?

What do they plan to do?

What issues are they running into, if any?

- Kyle
 - HTML/Java Script -in progress
 - o Finish
 - NoNe
- Drew
 - Models
 - Finish, do data repository
 - None
- Jermey
 - o Finished Drop-down menu, not integrated

- o Finish/merge code
- None

Zach

- o Logo, merge code
- o Placing code in GitHub, creating reference link
- o None

Dylan

- Working on images of buildings
- o Finish images, pick up on other tasks
- o Weather, time

Christian

- o Finding maps, creating google maps, sent feedback to google
- Find a replacement map
- Will need to drop football stadium as location due to not updated google map

Retrospect