#### **Sprint Goal:**

Have a functioning website

### **Sprint Priority Tasks:**

- 1. everything under the "create homepage"
- 2. Creating the second page (general tour page)
- 3. list of buildings
- 4. building images & descriptions
- 5. static map
- 6. interactive map

What has each person completed?

What do they plan to do?

What issues are they running into, if any?

- Kyle
  - o Completed MVC
  - o Commit Code, make changes to app
  - None
- Drew
  - o Creating location models, ERD diagram
  - o Continue
  - None

# Jermey

- o Drop down menus, HTML, CSS
- o Decide on Razor or Java
- None

### Zach

- Completed working home
- o Placing code in Github
- None

# Dylan

- Working on images of buildings
- o Finish images, pick up on other tasks
- o Weather, time

#### Christian

- o Finding maps, creating google maps
- o Find a replacement map
- o ETSU does not have an updated map

### Retrospect